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ESTIMATE RUN 04/19/2013

ESTIMATE SUMMARY 14:21:20

CONTID: C18864         ESTIMATE NO: 0004 PROG 2005

PCN: 18864-BID    COFRS REPORTING CATEGORY: 0             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

ITS VM SIGNS ON I-25 AND C470 PERCENT TIME:

PROJECT NO: ITSSW01-236                   

ITS VM SIGNS ON I-25 AND C470

NAME OF ROAD: 025A

PROJECT COUNTIES: ADAMS, REGION 6

CONTRACTOR:

INTERFACE COMMUNICATIONS, COMPANY PAY PERIOD ENDING 04/19/2013 DATE TIME STARTED 09/24/2012

4909 NAUTILUS COURT NORTH, SUITE 201 DATE LET 08/02/2012 DATE WORK BEGAN

 DATE AWARDED 08/13/2012 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/14/2012 DATE ACCEPTED

BOULDER CO 80301     303-530-4212 DATE NOTICE TO PROCEED 09/24/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 628,970.39 PARTICIPATING $ $ 83,849.13

AWARD PROJECT AMT: 551,264.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

94.98

FIXED COMPLETION DATE

FIXED COMPLETION DATE

98.45%

9,754.22

83,849.13

83,849.13

83,849.13

$

$

$

$

619,216.17

0.00

619,216.17

0.00

619,216.17

-8,268.96

0.00

610,947.21

0.00

AMOUNT DUE 610,947.21 83,849.13

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 83,849.13

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

JEFFERSON, REGION 6

DENVER

208.0 TIME ALLOW: 4/30/2013 ??:??:??

ORIG TIME ALLOW: 12/4/2012 ??:??:??
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PCN: 18864-BID    ESTIMATE RUN 04/19/2013

PROJECT: ITSSW01-236                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:21:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Potholing 2.000

0.000

203-01597  
 

2.000

HOUR

1.10000 2.202.000

0.00

0010 Erosion Log 245.000

0.000

208-00005  
 

245.000

LF  

4.29000 1,051.05245.000

0.00

0015 Gravel Bag 40.000

0.000

208-00034  
 

40.000

LF  

3.49000 139.6040.000

0.00

0020 Concrete Washout Structure 2.000

0.000

208-00045  
 

2.000

EACH

140.00000 280.002.000

0.00

0025 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000

HOUR

30.00000 0.000.000

0.00

0030 Sweeping (Sediment Removal) 2.000

0.000

208-00106  
 

2.000

HOUR

93.00000 186.002.000

0.00

0035 *Erosion Control Supervisor 24.000

0.000

208-00205  
 

24.000

HOUR

69.00000 1,656.0024.000

0.00

0040 *Hot Mix Asphalt (Patching) (Asphalt) 13.000

0.000

403-00720  
 

13.000

TON 

230.00000 2,990.0013.000

0.00

0045 *Drilled Caisson (48 Inch) 61.000

0.000

503-00048  
 

61.000

LF  

375.00000 22,875.0061.000

0.00

0050 *Guardrail Type 3 (6-3 Post Spacing) 150.000

0.000

606-00301  
 

150.000

LF  

20.00000 3,000.00150.000

0.00

0055 *End Anchorage Type 3D 1.000

0.000

606-01340  
 

1.000

EACH

805.00000 805.001.000

0.00
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PCN: 18864-BID    ESTIMATE RUN 04/19/2013

PROJECT: ITSSW01-236                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:21:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *End Anchorage (Nonflared) 1.000

0.000

606-02003  
 

1.000

EACH

2,456.00000 2,456.001.000

0.00

0065 *2 Inch Electrical Conduit (Bored) 1,259.000

0.000

613-00206  
 

1,259.000

LF  

7.31000 9,203.291,259.000

0.00

0070 2 Inch Electrical Conduit (Plastic) 627.000

39.000

613-01200  
 

666.000

LF  

3.45000 2,297.70666.000

134.55

0075 Pull Box (30"x48"x24") 5.000

0.000

613-07040  
 

5.000

EACH

1,160.00000 5,800.005.000

0.00

0080 *Lighting Control Center (Pedestal Only) 2.000

1.000

613-50105  
 

3.000

EACH

1,645.00000 4,935.003.000

1,645.00

0085 *Variable Message Sign LED (Overhead) 2.000

0.000

614-10147  
 

2.000

EACH

128,119.00000 256,238.002.000

0.00

0090 Monotube Overhead Sign Cantilever (24 Inch Diameter) 2.000

0.000

614-32400  
 

2.000

EACH

43,000.00000 86,000.002.000

0.00

0095 Traffic Signal Vehicle Detector (Micro Wave Type) 6.000

0.000

614-72884  
 

6.000

EACH

10,075.00000 60,450.006.000

0.00

0100 Telemetry (Field) 2.000

0.000

614-86105  
 

2.000

EACH

1,365.00000 2,730.002.000

0.00

0105 Closed Circuit Television Pole 4.000

0.000

614-87325  
 

4.000

EACH

2,145.00000 8,580.004.000

0.00

0110 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

46,580.00000 46,580.001.000

0.00
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PCN: 18864-BID    ESTIMATE RUN 04/19/2013

PROJECT: ITSSW01-236                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:21:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Flagging 21.500

32.500

630-00000  
 

54.000

HOUR

21.00000 1,134.0054.000

682.50

0120 *Traffic Control Management 26.000

5.000

630-00012  
 

31.000

DAY 

230.00000 7,130.0031.000

1,150.00

0125 *Construction Traffic Sign (Panel Size B) 18.000

10.800

630-80342  
 

32.000

EACH

52.00000 1,497.6028.800

561.60

0130 *Construction Traffic Sign (Panel Size C) 10.800

0.000

630-80343  
 

12.000

EACH

64.00000 691.2010.800

0.00

0135 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.800

0.000

630-80358  
 

2.000

EACH

1,150.00000 2,070.001.800

0.00

0140 *Portable Message Sign Panel 4.000

0.000

630-80359  
 

4.000

DAY 

144.00000 576.004.000

0.00

0145 *Traffic Cone 81.000

48.600

630-80380  
 

144.000

EACH

8.05000 1,043.28129.600

391.23

0150 *Mobile Attenuator 7.000

0.000

630-85041  
 

7.000

DAY 

58.00000 406.007.000

0.00

0155 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0160 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0165 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 18864-BID    ESTIMATE RUN 04/19/2013

PROJECT: ITSSW01-236                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:21:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 F/A Furnish & Install Electrical Service 0.000

12,355.400

700-70082  
 

15,000.000

F A 

1.00000 12,355.4012,355.400

12,355.40

0175 F/A Communication Lines 0.000

0.000

700-70230  
 

6,000.000

F A 

1.00000 0.000.000

0.00

0180 F/A Erosion Control 0.000

0.000

700-70380  
 

500.000

F A 

1.00000 0.000.000

0.00

0190 Fence (Temp) 750.000

0.000

607-11580  
 

750.000

LF  

4.09000 3,067.50750.000

0.00

0195 Drum Channel Dev 4.500

0.000

630-80360  
 

5.000

EACH

41.00000 184.504.500

0.00

0205 Mobilization (w/o Autopay) 1.000

0.000

626-00100  
 

1.000

L S 

2,500.00000 2,500.001.000

0.00

0210 Steel Sign Post (W 6x15) 0.000

0.000

614-00615  
 

0.000

LF  

40.34000 0.000.000

0.00

0215 Conc Footing (Ty 2) 0.000

0.000

614-03002  
 

0.000

EACH

1,462.00000 0.000.000

0.00

0220 Blank Out Sign(LED)(Sing Fac) 0.000

0.000

614-72740  
 

0.000

EACH

7,999.78000 0.000.000

0.00

0225 Surface Condition Analyzer 0.000

0.000

614-80006  
 

0.000

EACH

28,675.82000 0.000.000

0.00

0230 Pull Box (24"x36"x18") 0.000

0.000

613-07034  
 

0.000

EACH

775.30000 0.000.000

0.00
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PCN: 18864-BID    ESTIMATE RUN 04/19/2013

PROJECT: ITSSW01-236                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:21:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0235 3 In Elec Cond (Bored) 0.000

0.000

613-00306  
 

0.000

LF  

24.80000 0.000.000

0.00

0240 Comm Cabinet (Type 1) 0.000

0.000

614-72831  
 

0.000

EACH

864.65000 0.000.000

0.00

0250 Mobilization (w/o Autopay) 0.000

0.000

626-00100  
 

0.000

L S 

9,520.50000 0.000.000

0.00

CAT 550,910.3216,920.28560,664.54CURRENT AMT0200 $ $ $

CAT NO0201 ROADWAY - REGION 4 BRIDGE SIGN 

0260 Steel Sign Post (W 6x15) 0.000

33.000

614-00615  
 

33.000

LF  

40.34000 1,331.2233.000

1,331.22

0270 Conc Footing (Ty 2) 0.000

2.000

614-03002  
 

2.000

EACH

1,462.00000 2,924.002.000

2,924.00

0280 Blank Out Sign(LED)(Sing Fac) 0.000

1.000

614-72740  
 

1.000

EACH

7,999.78000 7,999.781.000

7,999.78

0290 Surface Condition Analyzer 0.000

1.000

614-80006  
 

1.000

EACH

28,675.82000 28,675.821.000

28,675.82

0300 Pull Box (24"x36"x18") 0.000

2.000

613-07034  
 

2.000

EACH

775.30000 1,550.602.000

1,550.60

0310 3 In Elec Cond (Bored) 0.000

663.000

613-00306  
 

663.000

LF  

24.80000 16,442.40663.000

16,442.40

0320 Comm Cabinet (Type 1) 0.000

1.000

614-72831  
 

1.000

EACH

864.65000 864.651.000

864.65
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PCN: 18864-BID    ESTIMATE RUN 04/19/2013

PROJECT: ITSSW01-236                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:21:20

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY - REGION 4 BRIDGE SIGN 

0330 Mobilization (w/o Autopay) 0.000

0.750

626-00100  
 

0.750

L S 

9,520.50000 7,140.380.750

7,140.38

CAT 66,928.8566,928.8566,928.85CURRENT AMT0201 $ $ $

CAT NO0400 CE ITEMS 

0255 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

1,377.00000 1,377.001.000

0.00

CAT 1,377.000.001,377.00CURRENT AMT0400 $ $ $

$ 619,216.1783,849.13$628,970.39$CURRENT AMTPROJECT TOTAL


